
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

November 8, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000965 - Alamitos Barrier Project, Telemetry System - 
Phase I, City of Long Beach (4), Y & M Construction, Inc., in amount of 
$7,000.00. 

 
Project ID No. FCC0001013 - Rio Hondo Coastal Basin Spreading Grounds, 
Basins 9W and 10W Vertical Drains, Cities of Bell Gardens and Downey 
(1 and 4), C. W. Crosser Construction, Inc., in amount of $264,148.00. 
 
Project ID No. RDC0013933 - Fairway Drive Median Landscape Improvements, 
vicinity of Rowland Heights (4), Belaire West Landscape, Inc., in amount of 
$9,179.45. 
 
Project ID No. RDC0014810 - As-Needed Traffic Signal Construction, 2005-06, 
various unincorporated areas throughout Los Angeles County (All), Terno, Inc., in 
amount of $57,345.83. 
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Project ID No. WWD4000003 - Water Security Improvement Project, vicinities of 
Desert View Highlands and Lancaster (5), Alfa 26 Construction Company, in a 
credit of $52,885.51. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work, which I ordered for Project ID Nos. FCC0000965, RDC0013933, and 
WWD4000003. 
 
Also, enclosed for your authorization are changes in work in excess of my delegated 
limits, which are required to complete Project ID Nos. FCC0001013 and RDC0014810. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from a credit of 
$52,885.51 to $264,148.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 



The Honorable Board of Supervisors 
November 8, 2006 
Page 3 
 
 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\Section\Administration\Board\Ciw\11-8-2006.doc 
 
Enc. 5 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 



 

CHANGE IN WORK (RATIFY) 
November 8, 2006 
 
 
 
PROJECT ID NO. FCC0000965, ALAMITOS BARRIER PROJECT, TELEMETRY 
SYSTEM - PHASE I (City of Long Beach), Supervisorial District 4, 
Contractor:  Y & M Construction, Inc. 
 
Project Description: 
 
Construction of telemetry electrical conduits, pull boxes, vaults, and other appurtenant 
work. 
 
Change in Work: 
 
Early Mobilization $7,000.00 
 
Description of Change: 
 
The City of Long Beach requested that a portion of the work be completed quickly to 
allow for their roadway resurfacing project.  The contractor was compensated for 
mobilization and demobilization of equipment and traffic control devices required to 
perform this work out of sequence.  A portion of the cost for this work was negotiated as 
provided in Subsection 3-2 of the contract specifications.  The balance of the cost was 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Ten additional working days were required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $428,530.00 
 Change in work to be ratified     7,000.00 
        
 Revised contract amount $435,530.00 
 
CJV:ss 
O:\Section\Administration\Board\Ciw\11-8-2006.doc 
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CHANGE IN WORK (AUTHORIZE)  
November 8, 2006 
 
 
 
PROJECT ID NO. FCC0001013, RIO HONDO COASTAL BASIN SPREADING 
GROUNDS, BASINS 9W AND 10W VERTICAL DRAINS (Cities of Bell Gardens and 
Downey), Supervisorial Districts 1 and 4, Contractor:  C. W. Crosser Construction, Inc. 
  
Project Description: 
 
Construction of vertical drains using geotextile fabric and select material within the 
inundated area of two spreading basins in order to facilitate the percolation of 
groundwater.  
 
Changes in Work: 
 
(1) Transport and Disposal of Material at Manning Pit  $329,167.00 
(2) Transport Material to Imperial Yard (30,219.00) 
(3) Transport and Dispose Material Off-Site    (34,800.00) 
 
 Total $264,148.00 
  
Description of Changes: 
 
(1) It will be necessary for the contractor to transport and dispose excavated project 
material to Manning Pit since it was discovered that the area is included in an alligator 
weed quarantine zone. 

 
(2) The original contract calls for the contractor to transport and place 2,878 cy of 
excavated material at our Imperial Yard in South Gate.  This work item will be deleted 
due to alligator weed restrictions. 
 
(3) The original contract calls for the contractor to transport and dispose of 2,175 cy of 
excess excavated material.  This work item will be deleted due to alligator weed 
restrictions. 
 
The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications.  The costs for Items 2 and 3 are based on contract unit 
prices. 
 
Fifteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $   787,797.00 
Changes in work to be authorized          264,148.00 

 
Revised contract amount $1,051,945.00 

 
PMT:ss 
O:\Section\Administration\Board\Ciw\11-8-2006.doc 
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CHANGE IN WORK (RATIFY) 
November 8, 2006  
 
 
 
PROJECT ID NO. RDC0013933, FAIRWAY DRIVE MEDIAN LANDSCAPE 
IMPROVEMENTS (in the vicinity of Rowland Heights), Supervisorial District 4, 
Contractor:  Belaire West Landscape, Inc. 
 
Project Description: 
 
Reconstruction of center medians including the construction of colored concrete 
pavement, installation of an irrigation system, and planting of trees and shrubs. 
 
Changes in Work: 
 
(1)  Directional Boring   $6,615.98 
(2) Reimburse Southern California 
    Edison Company Service Fees 2,563.47 
 
        Total                                                                                            $9,179.45 
 
Description of Changes: 
 
(1) It was necessary to perform directional boring to install the electrical service at the 
intersection of Fairway Drive and Hallgreen Drive due to Southern California Edison 
Company changing the location of the point of connection.  
 
(2) It was necessary to reimburse the contractor for service fees paid to Southern 
California Edison Company for the required electrical service. 
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 was based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Five additional working days were required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $244,156.00 
 Changes in work to be ratified       9,179.45 

 
Revised contract amount $ 253,335.45 

 
RE:ss 
O:\Section\Administration\Board\Ciw\11-8-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
November 8, 2006 
 
 
 
PROJECT ID NO. RDC0014810, AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION, 
2005-06 (in various unincorporated areas throughout Los Angeles County),  
All Supervisorial Districts, Contractor:  Terno, Inc. 
 
Project Description: 
 
Installation of traffic signals on an as-needed basis. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $51,458.48 
(2) Emergency Vehicle Preemption System 5,387.35 
(3) Remove Trees     500.00 
 
 Total $57,345.83 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to have the contractor install an Emergency Vehicle 
Preemption system at the intersection of Colima Drive and Hanover Drive in order to 
meet the intent of the design. 
 
(3) It will be necessary to have the contractor remove trees that interfere with the work 
to be done at the intersection of The Old Road and Market Center. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 and 3 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $2,846,997.42 
 Changes in work previously  
    approved by the Board      169,543.24 
 Changes in work to be authorized      57,345.83 

 
  Revised contract amount $3,073,886.49 

 
RE:ss 
O:\Section\Administration\Board\Ciw\11-8-2006.doc 
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CHANGE IN WORK (RATIFY) 
November 8, 2006 
 
 
 
PROJECT ID NO. WWD4000003, WATER SECURITY IMPROVEMENT PROJECT  
(in the vicinities of Desert View Highlands and Lancaster), Supervisorial District 5, 
Contractor:  Alfa 26 Construction Company 
 
Project Description: 
 
Installation of security systems for nine water facilities including closed-circuit television 
monitors, remote cameras, motion sensors, and digital video recorders; construction of 
concrete block walls, fences, gates, bars for windows, skylights, vents, and doors; and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($115,760.00) 
(2) Tree Removal 2,605.90 
(3) Concrete Equipment Pads 2,866.92 
(4) Upgrade Computers 4,741.67 
(5) Fencing    52,660.00 
(6) Tank Side Vent Plates             0.00 
 
 Total  ($  52,885.51) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) It will be necessary to remove four elm trees at site no. 2 that are in the path of the 
new chainlink fence to be installed. 
 
(3) It will be necessary to construct six concrete pads beneath the electrical cabinets 
in the pump houses. 
  
(4) It will be necessary to upgrade the hardware of all the computers at all sites to be 
compatible with the current computer system. 
 
(5) In order to improve security, additional chainlink fencing will be installed at 
sites 2, 3, 4, 5, 6, and 7. 
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(6) The plans require 20 vent cover boxes for the tanks.  During field inspections, it 
was discovered that 40 covers would be needed.  The covers were redesigned to 
account for the additional needed covers.  The contractor will install 40 redesigned 
covers at the cost of the 20 shown on the plans. 
 

The costs for Item 1 and a portion of the costs for Items 5 and 6 will be based on 
contract unit prices.  The costs for Items 2, 3, and 4 and the balance of the costs for 
Items 5 and 6 were negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Twenty-nine additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $1,852,000.00 
 Changes in work to be ratified    (52,885.51) 
 
 Revised contract amount $1,799,114.49 
 
SK:ss 
O:\SECTION\ADMINISTRATION\BOARD\CIW\11-8-2006.DOC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-5B- 


